

ENGINEERING CHANGE NOTICE
DART AEROSPACE LTD

Date: 10.08.08	Job No.: ENG1110AUG	ADR Yes/No: Y	ADR Date: 10.05.06	ECN #: 10- 572
Product No.: D315-668		Created By: CP	Approved By: <i>MD</i>	
Product Name: Skidtube		Checked By: <i>MD</i>	General Manager Approval:	

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	<i>MF 10-8-9</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	EC/DD	<i>EC/DD 10-08-09</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	Y	JM	<i>10.08.09</i>
Customer Technical Support	N		
Marketing	Y	SW	<i>SW 10.08.11</i>
Customer Order Processing	N		

Reason for Change:

Release DEO for rivet change

Documents Affected:

Release
DEO2904-B-1

PARTS MUST COMPLY ☐

PREVIOUS PARTS SATISFACTORY ☒

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	CP		<i>10.08.09 CP</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	Y	CP		<i>10.08.09 CP</i>
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files	Y	KJ		<i>10.08.09 KJ</i>
11	Update Blue/Pink/DSI Folder and Electronic Files	N	KJ		<i>10.08.09 KJ</i>
12	Update Approved/Preliminary PDF Files	Y	KJ		<i>10.08.09 KJ</i>
13	Update Document Record (DR)	Y	KJ	<i>Rev. G</i>	<i>10.08.09 KJ</i>
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	N			
17	Update / Verify ARC Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	KJ	<i>D315-668-011/-012 @ CHG 002</i>	<i>10.08.09 KJ</i>
19	Create / Update PPP's	Y	KJ		<i>10.08.09 KJ</i>
20	Update Document Control Database / Laminated Dwgs	Y	KJ		<i>N/A KJ</i>
21	Update Grey Project / Electronic Binder PDF Files	Y	KJ		<i>10.08.09 KJ</i>
22	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>10.08.09 KJ</i>
23					
24					

Description / Action:

Release DEO2904-B-1 for dwg D2904 to change rivets to cherrymax
All skidtube made with new rivets should be CHG 002

ECN Verified & Complete: *MD*

Date: *10/8/17*